
100 North Broadway - Suite 1500 
St. Louis, Missouri 63102 

(314) 331-0659 

December 28,2006 

Mr. David Lazarides 
Director of Processing 
Transportation Division 
Illinois Commerce Commission 
527 East Capitol Avenue 
Springfield, Illinois 62701 

ORIGINAL 

v 
D E C  2 9 2006 

lllinois Commerce Cornn;ission 
RAIL SAFETY SECNGN 

Dear Mr. Lazarides: 

Enclosed please find the Project Status Report covering the installation and/or 
upgrade of Signal Improvements for the attached locations. This project, in conjunction 
with Illinois Commerce Commission Order TO6-0044 with reference to Stipulated 
Agreement 1 173. 

Public Project Coordinator 

Encl. 
cc: Operating File 

DEC 2 9 2006 



ILLINOIS COMMERCE COMMISSION 
TRANSPORTATION DIVISION I RAIL SAFETY SECTION 

"i . .  

Reporting Party: 

Status Reports Due: 
Ordered Completion Date: 
Completion Report Due': 
AAR/DOT#, Milepost: 
Street, (inhear) City, County: 
Railroad Company: 

DocketfOrder #; Date: 

PROJECT STATUS REPORT: 
TYPE: (CHECK ONE) 

1 DATE 1 December 28,2006 

Union Pacific Railroad Company 

December 28, 2006 
June 28,2007 

424038U, MP 121.72 
IL 148, near Mt. Vernon, Jefferson County 
Union Pacific Railroad Company 

T06-0044 

Name: David McKernan 
Title: Manager-Industry & Public Projects 
Representing: Union Pacific Railroad Company 
Street Address: 100 North Broadway, Suite 1500 
City, State, Zip: St. Louis, MO 63102 

-- 

Office Phone: 314-331-0682 
Office Fax: 402-501-2520 
Cellular Phone: 
E-Mail Address: Dwmckern@up.com 

STIPULATED AGREEMENT NO. 1173 
EXHIBIT 1 Page 1 

mailto:Dwmckern@up.com


ILLINOIS COMMERCE COMMISSION 
TRANSPORTATION DIVISION I RAIL SAFETY SECTION 

7 - . ...: 

PROJECT STATUS REPORT: 
TYPE: (CHECK ONE) 

I DATE I December 28, 2006 

Reporting Party: 

Status Reports Due: 
Ordered Completion Date: June 28,2007 
Completion Report Due’: 
AAR/DOT#, Milepost: 424047T, MP 97.13 
Street, (inlnear) City, County: 
Railroad Company: 

Union Pacific Railroad Company 

December 28, 2006 
DockeUOrder #; Date: T06-0044 

Blue Bunting Road, near Pinckneyville, Perry County 
Union Pacific Railroad Company 

Name: 
Title: 
Representing: 
Street Address: 
City, State, Zip: 
Office Phone: 
Office Fax: 
Cellular Phone: 
E-Mail Address: 

David McKernan 
Manager-Industry & Public Projects 
Union Pacific Railroad Company 
100 North Broadway, Suite 1500 
St. Louis, MO 63102 
31 4-331 -0682 
402-501 -2520 

Dwmckern@up.com 

STIPULATED AGREEMENT NO. 1173 
EXHIBIT 1 Page 1 

mailto:Dwmckern@up.com


PROGRESS I x  
COMPLETION* 1 

PROJECT INFORMATION: 
Reporting Party: 

Status Reports Due: 
Ordered Completion Date: June 28,2007 
Completion Report Due': 
AAR/DOT#, Milepost: 430961T, MP 102.08 
Street, (inlnear) City, County: 
Railroad Company: 

Union Pacific Railroad Company 

December 28, 2006 
DockeffOrder #; Date: T06-0044 

US 51, Tamaroa, Perry County 
Union Pacific Railroad Company 

'Completion reports involving changes to the railroad crossing must include an updated USDOT lnventoiy Form. 

I DATE I December 28,2006 

Name: 
Title: 
Representing: 
Street Address: 
City, State, Zip: 
Office Phone: 
Office Fax: 
Cellular Phone: 
E-Mail Address: 

STATUS OF WORK: Pending Completion of RR Work. 

David McKernan 
Manager-Industry & Public Projects 
Union Pacific Railroad Company 
100 North Broadway, Suite 1500 
St. Louis, MO 63102 
314-331-0682 
402-501-2520 

Dwmckern@up.com 

STIPULATED AGREEMENT NO. 1173 
EXHIBIT 1 Page 1 

mailto:Dwmckern@up.com


ILLINOIS COMMERCE COMMISSION 
TRANSPORTATION DIVISION I RAIL SAFETY SECTION 

I s _ .  

Reporting Party: 

Status Reports Due: 
Ordered Completion Date: 
Completion Report Due’: 
AAR/DOT#, Milepost: 
Street, (inhear) City, County: 
Railroad Company: 

DockeVOrder #; Date: 

PROJECT STATUS REPORT: 
TYPE: (CHECK ONE) 

1 DATE 1 December 28,2006 

Union Pacific Railroad Company 

December 28, 2006 
June 28,2007 

431021H, MP 121.53 
CH 19iWells By-Pass, near Mt. Vernon, Jefferson County 
Union Pacific Railroad Company 

T06-0044 

Name: David McKernan 
Title: Manager-Industry & Public Projects 
Representing: Union Pacific Railroad Company 
Street Address: 100 North Broadway, Suite 1500 
City, State, Zip: St. Louis, MO 63102 
Office Phone: 314-331-0682 
Office Fax: 402-501 -2520 
Cellular Phone: 
E-Mail Address: Dwrnckern@up.com 

STIPULATED AGREEMENT NO. 1173 
EXHIBIT 1 Page 1 

mailto:Dwrnckern@up.com


ILLINOIS COMMERCE COMMISSION 
TRANSPORTATION DIVISION I RAIL SAFETY SECTION 

- - .  

Reporting Party: 

Status Reports Due: December 28,2006 
Ordered Completion Date: June 28,2007 
Completion Report Due': 
AAR/DOT#, Milepost: 431032V, MP 114.63 
Street, (inhear) City, County: 
Railroad Company: 

Union Pacific Railroad Company 
DockeffOrder #; Date: T06-0044 

Hirons Street, Waltonville, Jefferson County 
Union Pacific Railroad Company 

PROJECT STATUS REPORT: 
TYPE: (CHECK ONE) 

I DATE I December 28,2006 

Name: 
Title: 
Representing: 
Street Address: 
City, State, Zip: 
Office Phone: 
Office Fax: 
Cellular Phone: 
E-Mail Address: 

David McKernan 
Manager-Industry & Public Projects 
Union Pacific Railroad Company 
100 North Broadway, Suite 1500 
St. Louis, MO 63102 
314-331-0682 
402-501 -2520 

Dwmckern@up.com 

DESCRIPTION OF IMPROVEMENT(S) ORDERED: 
Describe improvements. install LED F/L Signals/Sidelights with Gates and CWT Circuitry 

STATUS OF WORK: Pending Completion of RR Work. 

DEC 2 9 m l h  

Illinois Commerce Commissia: 
RAIL SAFETY SECTION 

STIPULATED AGREEMENT NO. 1173 
EXHIBIT 1 Page 1 

mailto:Dwmckern@up.com


ILLINOIS COMMERCE COMMISSION 
TRANSPORTATION DIVISION I RAIL SAFETY SECTION 

” , ., 

Reporting Party: 

Status Reports Due: 
Ordered Completion Date: 
Completion Report Due’: 
AAF!/DOT#, Milepost: 
Street, (inhear) City, County: 
Railroad Company: 

DockeVOrder #; Date: 

PROJECT STATUS REPORT: 
TYPE: (CHECK ONE) 

I DATE I December28,2006 

Union Pacific Railroad Company 

December 28,2006 
June 28,2007 

431033C, MP 114.54 
Main Street, Waltonville, Jefferson County 
Union Pacific Railroad Company 

T06-0044 

Name: 
Title: 
Representing: 
Street Address: 
City, State, Zip: 
Office Phone: 
Office Fax: 

David McKernan 
Manager-Industry & Public Projects 
Union Pacific Railroad Company 
100 North Broadway, Suite 1500 
St. Louis, MO 63102 
314-331-0682 
402-501 -2520 

Cellular Phone: 
E-Mail Address: I Dwmckern@up.com 

DEC 2 9 %DM 

Illinois Commerce Conmissior 
RAlL SAFETY SECTlOAI 

STIPULATED AGREEMENT NO. 1173 
EXHIBIT 1 Page 1 

mailto:Dwmckern@up.com


ILLINOIS COMMERCE COMMISSION 
TRANSPORTATION DIVISION I RAIL SAFETY SECTION 

PROJECT STATUS REPORT: 
TYPE: (CHECK ONE) 

I DATE I December 28,2006 

Reporting Party: 

Status Reports Due: December 28,2006 
Ordered Completion Date: June 28,2007 
Completion Report Due': 
AAR/DOT#, Milepost: 431043H, MP 111.21 
Street, (inlnear) City, County: 
Railroad Company: 

Union Pacific Railroad Company 
DockeVOrder #; Date: T06-0044 

CH 14, Scheller, Jefferson County 
Union Pacific Railroad Company 

Name: 
Title: 
Representing: 
Street Address: 
City, State, Zip: 
Office Phone: 
Office Fax: 
Cellular Phone: 
E-Mail Address: 

David McKernan 
Manager-Industry & Public Projects 
Union Pacific Railroad Company 
100 North Broadway, Suite 1500 
St. Louis, MO 63102 
314-331-0682 
402-501 -2520 

Dwmckern@up.com 

STATUS OF WORK Pending Completion of RR Work. 

STIPULATED AGREEMENT NO. 1173 
EXHIBIT 1 

EIEC 2 9 mfi 
Illinois Ccrnmeice Cornmisslor 

RAIL SAFETYSECTION 

Page 1 

mailto:Dwmckern@up.com


ILLINOIS COMMERCE COMMISSION 
TRANSPORTATION DIVISION I RAIL SAFETY SECTION 

._ I _ 1  

Reporting Party: 

Status Reports Due: December 28,2006 
Ordered Completion Date: June 28,2007 
Completion Report Due': 
AAR/DOT#, Milepost: 431134N, MP 71.86 
Street, (inlnear) City, County: 
Railroad Company: 

Union Pacific Railroad Company 
DockeffOrder #; Date: T06-0044 

CH2/Wine Hill Road, Welge, Randolph County 
Union Pacific Railroad Company 

PROJECT STATUS REPORT: 
TYPE: (CHECK ONE) 

I DATE 1 December 28,2006 

Name: 
Title: 
Representing: 
Street Address: 
City, State, Zip: 
Office Phone: 
Office Fax: 
Cellular Phone: 
E-Mail Address: 

David McKernan 
Manager-Industry 8. Public Projects 
Union Pacific Railroad Company 
100 North Broadway, Suite 1500 
St. Louis, MO 63102 
314-331-0682 
402-501 -2520 

Dwmckern@up.com 

STIPULATED AGREEMENT NO. 11 73 
EXHIBIT 1 Page 1 

mailto:Dwmckern@up.com


ILLINOIS COMMERCE COMMISSION 
TRANSPORTATION DIVISION I RAIL SAFETY SECTION 

. . -  -.... 

Reporting Party: 

Status Reports Due: 
Ordered Completion Date: 
Comoletion Reoort Due': 

DockeUOrder #; Date: 

PROJECT STATUS REPORT: 
TYPE: (CHECK ONE) 

1 DATE I December 28,2006 

Union Pacific Railroad Company 

December 28,2006 
June 28,2007 

T06-0044 

~~ ~ ~~~ ~ ~~ 

AAR/DOT#, Milepost: 431149D, MP 77.26 
Street, (inhear) City, County: 
Railroad Company: 

Sparta Street, Steeeleville, Randolph County 
Union Pacific Railroad Company 

Name: 
Title: 
Representing: 
Street Address: 
City, State, Zip: 
Office Phone: 
Office Fax: 
Cellular Phone: 
E-Mail Address: 

David McKernan 
Manager-Industry & Public Projects 
Union Pacific Railroad Company 
100 North Broadway, Suite 1500 
St. Louis, MO 631 02 
314-331 -0682 
402-501 -2520 

Dwmckern@up.com 

STIPULATED AGREEMENT NO. 1173 
EXHIBIT 1 Page 1 

mailto:Dwmckern@up.com


ILLINOIS COMMERCE COMMISSION 
TRANSPORTATION DIVISION I RAIL SAFETY SECTION 

. . -A 

Reporting Party: 

Status Reports Due: 
Ordered Completion Date: 
Completion Report Due': 
AAR/DOT#, Milepost: 
Street, (inhear) City, County: 
Railroad Company: 

DockeffOrder #; Date: 

PROJECT STATUS REPORT: 
TYPE: (CHECK ONE) 

1 DATE 1 December 28,2006 

Union Pacific Railroad Company 

December 28, 2006 
June 28,2007 

431151E, MP 77.80 
Eastline Street, Steeleville, Randolph County 
Union Pacific Railroad Company 

T06-0044 

Name: 
Title: 
Representing: 
Street Address: 
City, State, Zip: 
Office Phone: 
Office Fax: 
Cellular Phone: 
E-Mail Address: 

David McKernan 
Manager-Industry & Public Projects 
Union Pacific Railroad Company 
100 North Broadway, Suite 1500 
St. Louis, MO 63102 
314-331 -0682 
402-501-2520 

Dwmckern@up.com 

STIPULATED AGREEMENT NO. 1173 
EXHIBIT 1 Page 1 

mailto:Dwmckern@up.com


PROGRESS I x  
COMPLETION* I I DATE I December 28,2006 

STATUS OF WORK: Pending Completion of RR Work. 

Reporting Party: 

Status Reports Due: December 28,2006 
Ordered Completion Date: June 28,2007 
Completion Report Due': 
AAR/DOT#, Milepost: 
Street, (inhear) City, County: 
Railroad Company: 

Union Pacific Railroad Company 
DocketlOrder #; Date: T06-0044 

431 164F, MP 80.95 
CH 11, near Percy, Randolph County 
Union Pacific Railroad Company 

STIPULATED AGREEMENT NO. 1173 
EXHIBIT 1 

Name: 
Title: 
Representing: 
Street Address: 
City, State, Zip: 
Office Phone: 
Office Fax: 
Cellular Phone: 
E-Mail Address: 

Page 1 

David McKernan 
Manager-Industry Ei Public Projects 
Union Pacific Railroad Company 
100 North Broadway, Suite 1500 
St. Louis, MO 63102 
31 4-331 -0682 
402-501-2520 

Dwmckern@up.com 

mailto:Dwmckern@up.com


ILLINOIS COMMERCE COMMISSION 
TRANSPORTATION DIVISION I RAIL SAFETY SECTION 

PROJECT STATUS REPORT: 
TYPE: (CHECK ONE) 

I DATE 1 December 28,2006 

Reporting Party: 

Status Reports Due: 
Ordered Completion Date: 
Completion Report Due’: 
AAWDOT#, Milepost: 
Street, (inlnear) City, County: 
Railroad Company: 

DockeVOrder #; Date: 
Union Pacific Railroad Company 

December 28,2006 
June 28,2007 

TO6-0044 

431 171 R, MP 82.55 
South Harshaw Street, Cutler, Perry County 
Union Pacific Railroad Company 

Name: David McKernan 
Title: Manager-Industry & Public Projects 
Representing: Union Pacific Railroad Company 
Street Address: 100 North Broadway, Suite 1500 
City, State, Zip: St. Louis, MO 63102 
Office Phone: 31 4-331 -0682 
Office Fax: 402-501 -2520 
Cellular Phone: 
E-Mail Address: Dwmckern@up.com 

DESCRIPTION OF IMPROVEMENT(S) ORDERED: 
Describe improvements. Install LED FIL SignalsISidelights with Gates and CWT Circuitry 

STATUS OF WORK: Pending Completion of RR Work. 

STIPULATED AGREEMENT NO. 11 73 
EXHIBIT 1 Page 1 

mailto:Dwmckern@up.com


ILLINOIS COMMERCE COMMISSION 
TRANSPORTATION DIVISION I RAIL SAFETY SECTION 

Reporting Party: 

Status Reports Due: 
Ordered Completion Date: 
Completion Report Due’: 
AAR/DOT#, Milepost: 
Street, (inlnear) City, County: 
Railroad Company: 

DockeVOrder #; Date: 

PROJECT STATUS REPORT: 
TYPE: (CHECK ONE) 

I DATE I December 28,2006 

Union Pacific Railroad Company 

December 28,2006 
June 28,2007 

431174L, MP 82.66 
IL 150, Cutler, Perry County 
Union Pacific Railroad Company 

T06-0044 

Name: David McKernan 
Title: Manager-Industry & Public Projects 
Representing: Union Pacific Railroad Company 
Street Address: 100 North Broadway, Suite 1500 
City, State, Zip: St. Louis, MO 63102 
Office Phone: 31 4-331 -0682 
Office Fax: 402-501 -2520 
Cellular Phone: 
E-Mail Address: Dwrnckern@up.com 

DESCRIPTION OF IMPROVEMENT(S) ORDERED: 
Describe improvements. Upgrade to LED FIL SignaldSidelights with Gates, CWT Circuitry, and 
existing Cantilever Signal Lights to LED. 

STIPULATED AGREEMENT NO. 1173 
EXHIBIT 1 Page 1 

mailto:Dwrnckern@up.com


ILLINOIS COMMERCE COMMISSION 
TRANSPORTATION DIVISION I RAIL SAFETY SECTION 

- 

PROJECT STATUS REPORT: 
N P E :  (CHECK ONE) 

1 DATE I December 28,2006 

Reporting Party: 

Status Reports Due: 
Ordered Completion Date: June 28,2007 
Completion Report Due': 
AAR/DOT#, Milepost: 
Street, (inhear) City, County: 
Railroad Company: 

Union Pacific Railroad Company 

December 28, 2006 
DockeUOrder #; Date: T06-0044 

431 176A, MP 82.78 
North Market Street, Cutler, Perry County 
Union Pacific Railroad Company 

Name: 
Title: 
Representing: 
Street Address: 
City, State, Zip: 
Office Phone: 
Office Fax: 
Cellular Phone: 
E-Mail Address: 

David McKernan 
Manager-Industry & Public Projects 
Union Pacific Railroad Company 
100 North Broadway, Suite 1500 
St. Louis, MO 63102 
31 4-331 -0682 
402-501-2520 

Dwmckern@up.com 

STIPULATED AGREEMENT NO. 1173 
EXHIBIT 1 Page 1 

mailto:Dwmckern@up.com


ILLINOIS COMMERCE COMMISSION 
TRANSPORTATION DIVISION I RAIL SAFETY SECTION 

.. 

PROGRESS I x  
COMPLETION* I I DATE 1 December 28,2006 

Reporting Party: 

Status Reports Due: 
Ordered Completion Date: June 28,2007 
Completion Report Due’: 
AAR/DOT#, Milepost: 
Street, (inlnear) City, County: 
Railroad Company: 

Union Pacific Railroad Company 

December 28, 2006 
DockeVOrder #; Date: T06-0044 

431 180P, MP 84.80 
Jamestown Road, near Cutler, Perry County 
Union Pacific Railroad Company 

STIPULATED AGREEMENT NO. 11 73 
EXHIBIT 1 

Name: 
Title: 
Representing: 
Street Address: 
City, State, Zip: 
Office Phone: 
Office Fax: 
Cellular Phone: 
E-Mail Address: 

Page 1 

David McKernan 
Manager-industry & Public Projects 
Union Pacific Railroad Company 
100 North Broadway, Suite 1500 
St. Louis, MO 63102 
31 4-331 -0682 
402-501 -2520 

Dwmckern@up.com 

mailto:Dwmckern@up.com


. . .... 

Reporting Party: 

Status Reports Due: 
Ordered Completion Date: June 28,2007 
Completion Report Due': 
AAR/DOT#, Milepost: 
Street, (inhear) City, County: 
Railroad Company: 

Union Pacific Railroad Company 

December 28, 2006 
Docket/Order #; Date: T 0 6 - 0 0 4 4 

431 185Y, MP 87.54 
CH 13IConant Road, near Pinckneyville, Perry County 
Union Pacific Railroad Company 

ILLINOIS COMMERCE COMMISSION 
TRANSPORTATION DIVISION I RAIL SAFETY SECTION 

Name: 
Title: 
Representing: 
Street Address: 
City, State, Zip: 
Office Phone: 
Office Fax. 

PROJECT STATUS REPORT: 

David McKernan 
Manager-Industry & Public Projects 
Union Pacific Railroad Company 
100 North Broadway, Suite 1500 
St. Louis, MO 63102 
31 4-331 -0682 
402-501 -2520 

TYPE: (CHECK ONE) 

-1 

Cellular Phone: 
E-Mail Address: I Dwmckern@up.com 

I DATE I December 28,2006 

PROJECT MANAGER  INFORMATION^: 

DESCRIPTION OF IMPROVEMENT(S) ORDERED: 
Describe improvements. Upgrade to LED F/L SignalsISidelights with Gates and CWT Circuitry. 

STATUS OF WORK: Pending Completion of RR Work. 

STIPULATED AGREEMENT NO. 1173 
EXHIBIT 1 Page 1 

mailto:Dwmckern@up.com


ILLINOIS COMMERCE COMMISSION 
TRANSPORTATION DIVISION I RAIL SAFETY SECTION 

? . 5 .  

PROJECT STATUS REPORT: 
TYPE: (CHECK ONE) 

I DATE I December 28,2006 

Reporting Party: 

Status Reports Due: 
Ordered Completion Date: 
Completion Report Due': 
AAR/DOT#, Milepost: 
Street, (inlnear) City, County: 
Railroad Company: 

DockeVOrder #; Date: 
Union Pacific Railroad Company 

December 28,2006 
June 28,2007 

431195E, MP 92.17 
Fairgrounds Road, near Pinckneyville, Perry County 
Union Pacific Railroad Company 

T06-0044 

Name: David McKernan 
Title: Manager-Industry & Public Projects 
Representing: Union Pacific Railroad Company 
Street Address: 100 North Broadway, Suite 1500 
City, State, Zip: St. Louis, MO 63102 
Office Phone: 31 4-331 -0682 
Office Fax: 402-501 -2520 
Cellular Phone: 
E-Mail Address: Dwmckern@up.com 

DESCRIPTION OF IMPROVEMENT(S) ORDERED: 
Describe improvements. Upgrade to LED F/L Signals/Sidelights with Gates and CWT Circuitry. 

STATUS OF WORK: Pending Completion of RR Work. 

DEC 2 9 20% 

STIPULATED AGREEMENT NO. 1173 
EXHIBIT 1 Page 1 

mailto:Dwmckern@up.com


- -  

Reporting Party: Union Pacific Railroad Company ~ 

Status Reports Due: December 28,2006 
Ordered Completion Date: June 28,2007 
Completion Report Due': 
AAR/DOT#, Milepost: 
Street, (inlnear) City, County: 
Railroad Company: 

DockeVOrder #; Date: T06-0044 

431 197T, MP 92.74 
IL State Routes 154 &13, Pinckneyville, Perry County 
Union Pacific Railroad Company 

ILLINOIS COMMERCE COMMISSION 
TRANSPORTATION DIVISION I RAIL SAFETY SECTION 

PROJECT STATUS REPORT: 
TYPE: (CHECK ONE) 

I DATE I December 28,2006 

Name: David McKernan 
Title: Manager-Industry & Public Projects 
Representing: Union Pacific Railroad Company 
Street Address: 100 North Broadway, Suite 1500 
City, State, Zip: St. Louis, MO 63102 
Office Phone: 314-331-0682 
Office Fax: 402-501 -2520 
Cellular Phone: 
E-Mail Address: Dwmckern@up.com 

STATUS OF WORK: Pending Completion of RR Work. 

STIPULATED AGREEMENT NO. 11 73 
EXHIBIT 1 Page 1 

mailto:Dwmckern@up.com


ILLINOIS COMMERCE COMMISSION 
TRANSPORTATION DIVISION I RAIL SAFETY SECTION 

PROJECT STATUS REPORT: 
TYPE: (CHECK ONE) 

I DATE I December28,2006 J 

Reporting Party: 

Status Reports Due: December 28,2006 
Ordered Completion Date: June 28,2007 
Completion Report Due': 
AAf?JDOT#, Milepost: 
Street, (inlnear) City, County: 
Railroad Company: 

Union Pacific Railroad Company 
DocketlOrder #; Date: T06-0044 

431 198A, MP 93.40 
State Route IL 127, Pinckneyville, Perry County 
Union Pacific Railroad Company 

Name: 
Title: 
Representing: 
Street Address: 
City, State, Zip: 
Office Phone: 
Office Fax: 
Cellular Phone: 
E-Mail Address: 

David McKernan 
Manager-Industry & Public Projects 
Union Pacific Railroad Company 
100 North Broadway, Suite 1500 
St. Louis, MO 63102 
314-331-0682 
402-501 -2520 

Dwrnckern@up.com 

DESCRIPTION OF IMPROVEMENT(S) ORDERED: 
Describe improvements. Upgrade to LED F/L Signals/Sidelights with Gates, CWT Circuitry, and 
existing Cantilever Signal Lights to LED. 

STATUS OF WORK: Pending Completion of RR Work. 

STIPULATED AGREEMENT NO. 1173 
EXHIBIT 1 Page 1 

mailto:Dwrnckern@up.com


ILLINOIS COMMERCE COMMISSION 
TRANSPORTATION DIVISION I RAIL SAFETY SECTION 

PROJECT STATUS REPORT: 
TYPE: (CHECK ONE) 

I DATE December 28,2006 

Reporting Party: 

Status Reports Due: December 28,2006 
Ordered Completion Date: June 28,2007 
Completion Report Due': 
AAR/DOT#, Milepost: 
Street, (inlnear) City, County: 
Railroad Company: 

Union Pacific Railroad Company 
DockeVOrder #; Date: T06-0044 

431 199G, MP 93.49 
Gordon Street, Pinckneyville, Perry County 
Union Pacific Railroad Company 

Name: 
Title: 
Representing: 
Street Address: 
City, State, Zip: 
Office Phone: 
Office Fax: 
Cellular Phone: 
E-Mail Address: 

David McKernan 
Manager-Industry & Public Projects 
Union Pacific Railroad Company 
100 North Broadway, Suite 1500 
St. Louis, MO 63102 
31 4-331-0682 
402-501 -2520 

Dwmckern@up.com 

STIPULATED AGREEMENT NO. 11 73 
EXHIBIT 1 Page 1 

mailto:Dwmckern@up.com


ILLINOIS COMMERCE COMMISSION 
TRANSPORTATION DIVISION / RAIL SAFETY SECTION 

PROJECT STATUS REPORT: 
TYPE: (CHECK ONE) 

[ DATE I December 28,2006 

Reporting Party: 

Status Reports Due: 
. Ordered Completion Date: 
Completion Report Due': 
AAWDOT#, Milepost: 
Street, (inhear) City, County: 
Railroad Company: 

Union Pacific Railroad Company 

December 28, 2006 
June 28,2007 

431201 F, MP 95.00 
CH IiWhite Walnut Road, near Pinckneyville, Perry County 
Union Pacific Railroad Company 

DockeVOrder #; Date: T06-0044 

Name: 
Title: 
Representing: 
Street Address: 
City, State, Zip: 
Office Phone: 
Office Fax: 
Cellular Phone: 
E-Mail Address: 

David McKernan 
Manager-Industry & Public Projects 
Union Pacific Railroad Company 
100 North Broadway, Suite 1500 
St. Louis, MO 63102 
314-331-0682 
402-501-2520 

Dwrnckern@up.com 

DESCRIPTION OF IMPROVEMENT(S) ORDERED: 
Describe improvements. Upgrade to LED FIL Signals with Gates and CWT Circuitry. 

STATUS OF WORK: Pending Completion of RR Work. 

STIPULATED AGREEMENT NO. 1173 
EXHIBIT 1 Page 1 

mailto:Dwrnckern@up.com

